
*Best Case Scenario Arizona State Land Department
Public Education Lease Application Process*

C. White, Administrator

Days Type Month 1 Month 2 Month 3 Month 4 Month 5 Month 6 Month 7 Month 8 Month 9 Month 10 Month 11 Month 12
Phase I:  Pre-Application Phase

1. Pre-Application Conference
    Analysis of available State Land sites
    Preliminary Site Selection(s)

2.  Prepare 30-day comment letters 15-30 S
    To: State Land Departments,
    State/County/Municipalities,
    SHPO (State Historic Preservation Office),
    Army Corps (404 permits), etc.

3.  Receipt of & Review of Comment Letters 30-45 T
    Add time to resolve issues disclosed

4.  ASLD Commissioner's Approval to 15-30 P
    Proceed, inform School District

Phase II:  Formal Application Phase

1.  Initial Processing Formal Application 15-30 T

2.  Site Appriasal and Appraisal Review 60-90 S
    Appraisal ordered & Reviewed by ASLD
    Paid for by SD/SFB

3.  Notice of Appraisal sent/Appeal time 30-45 S

4.  ASLD Review Committee 10-15 T
    Preparation
    Presentation to Review Committee

5.  ASLD Board of Appreals (final approval) 30 S
    Schedule & Present (meets once/month)

6.  Ten-week Statutory Advertising Period 70 S
    Advertise auction date

7.  Schedule/Conduct Auction 30 T

Note: This timeline assumes no significant issues, delays, or special circumstances which might require additional time.
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